City of Carroll

112 E. 5th Street Carroll, Iowa 51401-2799 (712) 792-1000 FAX: (712) 792-0139

MEMO TO: Mike Pogge-Weaver, City Manager MSP-W

FROM: Randall M. Krauel, Director of Public Works RMK

DATE: June 3, 2020

SUBJECT: Middle Raccoon River Streambed Stabilization
- Change Order No. 1

A proposed Change Order No. 1 to the Middle Raccoon River Streambed Stabilization project has been prepared to delete the Contract item for Wattle, Removal. Wattles are part of the soil erosion control installed with the project. Removal of the Wattles is permitted following final stabilization of the disturbed soil. Deletion of the Contract item will permit closure of the Contract. The Wattles are proposed to be removed by City maintenance personnel at the appropriate time.

The effect of proposed Change Order No. 1 on the Contract price is as follows:

Original Contract Price	$320,116.00
Proposed Change Order No. 1	($ 750.00)
Contract Price w/Change Order	$319,366.00

RECOMMENDATION: Mayor and City Council consideration of approval of Change Order No. 1 to the Middle Raccoon River Streambed Stabilization project in the amount of $750.00.

RMK:ds

attachment

CITY OF CARROLL

CHANGE ORDER
NO. 1

PROJECT: **MIDDLE RACCOON RIVER STREAMBED STABILIZATION**
OWNER: City of Carroll
CONTRACTOR: Healy Excavation
ENGINEER: JEO Consulting Group, Inc.

OWNER'S Contract No.: Resolution #19-77

DATE OF ISSUANCE: June 3, 2020

EFFECTIVE DATE: June 8, 2020

You are directed to make the following changes in the Contract Documents:

Description: Delete Item No. 9.04 Wattle, Removal

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: $ 320,116.00	Original Contract Times: Fully Complete: May 31, 2020
Net Increase (Decrease) from previous Change Orders No. -- to --: $ 0.00	Net change from previous Change Orders No. -- to No. --: Fully Complete: None
Contract Price prior to this Change Order: $ 320,116.00	Contract Times prior to this Change Order: Fully Complete: May 31, 2020
Net ~~Increase~~ (decrease) of this Change Order: $ (750.00)	Net increase (decrease) this Change Order: Fully Complete: None
Contract Price with all approved Change Orders: $ 319,366.00	Contract Times with all approved Change Orders: Fully Complete: May 31, 2020

RECOMMENDED:	APPROVED:	ACCEPTED:
City of Carroll	City of Carroll	Healy Excavating
By: _____ Randall M. Krauel, City Engineer	By: _____ Eric P. Jensen, Mayor	By: _____ (Authorized Signature)
Date: June 3, 2020	Date: June 8, 2020	Date: _____