City of Carroll

112 E. 5th Street Carroll, Iowa 51401-2799 (712) 792-1000 FAX: (712) 792-0139

MEMO TO: Mike Pogge-Weaver, City Manager MSPW

FROM: Randall M. Krauel, Director of Public Works RMK

DATE: June 3, 2020

SUBJECT: Middle Raccoon River Streambed Stabilization
- Certificate of Completion

The contractor, Healy Excavating has completed the Middle Raccoon River Streambed Stabilization project. The completion date was May 21, 2020. The Contract required completion date was May 31, 2020.

The final unit price construction cost was $314,251.40, compared to an adjusted Contract cost of $319,366.00.

RECOMMENDATION: Mayor and City Council consideration of acceptance of the Certificate of Completion for the Middle Raccoon River Streambed Stabilization project.

RMK:ds

attachments (1)

CITY OF CARROLL

CERTIFICATE OF COMPLETION

PROJECT: **MIDDLE RACCOON RIVER STREAMBED STABILIZATION**
OWNER: City of Carroll, Iowa — OWNER'S Contract No.: Resolution #19-77
CONTRACTOR: Healy Excavating
ENGINEER: JEO Consulting Group, Inc.

DATE OF COMPLETION: May 21, 2020

This Certificate of Completion applies to all Work under the Contract Documents.

To: City of Carroll, Iowa

And To: Healy Excavating

The Work to which this Certificate applies has been inspected by authorized representatives of OWNER, CONTRACTOR, and ENGINEER, and that Work is hereby declared to be complete in accordance with the Contract Documents.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, insurance and warranties and guarantees shall be as follows: See Specifications.

The following documents are attached and made part of this Certificate:

None

This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents.

ENGINEER issues this Certificate of Completion on June 3, 2020.

City of Carroll, Iowa

By: _____
Randall M. Krauel, City Engineer

CONTRACTOR accepts this Certificate of Completion on: _____
(Date)

Healy Excavating

By: _____
(Authorized Signature)

OWNER accepts this Certificate of Completion on June 8, 2020.

City of Carroll, Iowa

By: _____
Eric P. Jensen, Mayor