City of Carroll

112 E. 5th Street Carroll, Iowa 51401-2799 (712) 792-1000 FAX: (712) 792-0139

MEMO TO: Mike Pogge-Weaver, City Manager MSP-W

FROM: Greg Schreck, Fire Chief GS

DATE: July 25, 2019

SUBJECT: Fire Department Pumper Truck
- Change Order No. 1

During the pre-construction meeting with the truck manufacturer, a detailed review of all truck specifications was completed. As a result of this review, several items were identified as additions or deletions to ensure the vehicle meets the specific needs of the Department. The following is a detailed list identifying both additions and deletions that will have a slight effect on the total contract price.

QW Number	Description of Change	Amount
ADDITIONS		
2216-004	Change Air Horn and Speaker Location	$ 23.00
5032-091	Add accessory power and ground stud to front cab head for future dash camera	$ 164.00
1506-002	Add 10" High SS trim to lower cab sides	$ 387.00
5425-018	Add headlight flasher cut-off switch	$ 49.00
5/16/6300	Change rear intake adapter to 30-degree elbow	$ 90.00
52-04-5900	Add Pac Trac Tool Storage System to driver side compartment #1	$ 876.00
52-04-6100	Add Pac Trac Tool Storage System to driver side compartment #1	$1,218.00
25	Add "CFD" lettering to front bumper and "E-9" lettering to rear roll-up door	$ 125.00
	TOTAL	$2,932.00
DELETIONS		
07-68-2000	Delete Akron monitor support flange	-$212.00
11-80-4403	Change pump panel rapid compartment to standard size	-$ 21.00
51-06-0100	Delete shallow depth shelves	-$288.00
52-02-0100	Delete adjustable tracks for SCBA brackets	-$188.00
	TOTAL	-$709.00

The net effect of the proposed Change Order, after consideration of additions and deletions, is an increase of $2,223.00 to the contract price. With the acceptance of CHANGE Order No.1, the total cost is within the budgeted amount of $450,000.00.

Original Contract Price	$434,166.37
Proposed Change Order No.	$ 2,223.00
Revised Contract Price	$436,389.37

RECOMMENDATION: Mayor and City Council consideration and approval of Change Order No. 1 in the amount of $2,223.00.

GLS:ds