		Potential		
	Responsible	Work session	Time	Anticipated
Item	Party	Date	Line	Funding Source
No. 10 to 10				
New Priority Programs, Policies, and Initiatives		<u> </u>	February 8, 2019 Rec Center	T
			architectural services RFQ's for	
			concept design due to the City	
			February 25, 2019 City Council	
			approves contract for architectural	
			services	
			April 1, 2019 Kick off meeting on	
			Concept Design Contract	
			August 1, 2019 Completion of	
			Concept Plan and preliminary cost	
			estimate	
			November 15, 2019 Presentation of	
			final layout and renderings	
			March 3, 2020 Referendum	
			May 1, 2020 Start of construction	
			plans	
			December 15, 2020 Approval of	General Fund
Rec Center improvements – start budgeting funds	Parks and		construction plans	L.O.S.T.
for Rec Center Plan with Spring 2020 referendum	Recreation	As needed	April 1, 2021 Start construction	G.O. Bond
			Early 2019 staff develops draft rental	
			housing code	
			Spring 2019 City Council considers	
			and adopts rental housing code	
Code Enforcement Officer to handle rental	Building Code	April 2019 - Review rental	July 2019 City hires code	User Fees
inspections and nuisances	Enforcement	housing code	enforcement officer	General Fund

## **On-Going Commitments/ Obligations**

				G.O. Bond
				Hotel/Motel Tax
	Administration and		Construction 2018/2019	Local Option Sales Tax
Library /City Hall construction	Library	None Anticipated	Completion Fall/Winter 2019	Library Foundation
Council adoption of Financial Policies	Administration	Fall 2019	Ongoing	General Fund

Potential

	Responsible	Work session	Time	Anticipated
Item	Party	Date	Line	Funding Source
	, 		Disinfection	Ī
			Final Plan 02/22/2019	
			Construction Contract 3/26/2019	
			Compliance 04/01/2020	
Waste Water Treatment Plant improvements –		10/24/2016 Completed	Compilation of 1, 62, 2626	
comply with disinfection and nutrient reduction		Additional not	Nutrient Reduction	Sewer Utility Fund
requirements – implementation of multi-year plan	Public Works	anticipated	Feasibility Report 02/28/2019	State Revolving Fund Loan
requirements implementation of materyear plan	T dblic VVOIR3	anticipated	Street Resurfacing - 2019	State Revolving Fana Loan
			Final Plan 02/21/2019	
			Construction Contract 3/26/2019	
			Construction 2019	
			West St Resurfacing	
			Design FY 19-20	STP Federal Funding
			Construction 2020	Local Option Sales Tax
			Street Resurfacing - 2020	Road Use Tax
			Design FY 19-20	Storm Water Utility
Continue street improvements	Public Works	None Anticipated	Construction 2020	G.O. Bond
Continue street improvements	T done vvorks	Trone / tricinpated	Final Plan Fall 2019	General Fund
			Construction Contract Spring 2020	Local Option Sales Tax
Implement Street Maintenance Building project	Public Works	None Anticipated	Construction FY 20-21	Road Use Tax
implement street wantenance banding project	T done works	None / Inticipated	Phase 10	Trodu Ose Tux
			Final Plan 3/2019	
Continue Corridor of Commerce streetscapes on			Construction Contract 4/2019	
planned basis			Construction 2019	
-Phases IX completion			Phase 11	
-Phases X			Final Plan 12/2019	
-Phases XI	Public Works	None Anticipated	Construction 2023	Tax Increment Financing
Thuses XI	T dblic VVOIR3	None Anticipated	Construction 2025	Housing TIF
	Administration,			Local Option Sales Tax
Implement Housing Study – continue to study issue		6/26/2017 Completed	Ongoing	General Fund
This is a study study continue to study issue	iviayor ana council	0/20/2017 Completed	Early 2019 staff develops draft rental	ocherui i unu
			housing code	
			Spring 2019 City Council considers	
			and adopts rental housing code	
Make a decision regarding Rental Housing and	Building Code	April 2019 - Review rental	_	User Fees
Code Enforcement, including staffing	Enforcement	housing code	enforcement officer	General Fund
Code Emorcement, including staining	Linorcement	mousing code	emorcement officer	General Fullu

Potential

	Responsible	Work session	Time	Anticipated
Item	Party	Date	Line	Funding Source
Develop plan/strategy for Rec Center for long-term				
viability, including programming, membership,	Parks and			User Fees
financing, operational and physical improvements	Recreation	Spring 2019	Ongoing	General Fund
		2/10/2017 Reviewed Plan		
				G.O. Bond
Develop plans regarding Graham Park Athletic	Parks and	Future workshops will be	Predesign FY 19-20	Hotel/Motel Tax
District, including parking	Recreation	needed	Work over the next 20+ Years	Local Option Sales Tax
				G.O. Bond
	Parks and			Hotel/Motel Tax
Trails expansion	Recreation	None Anticipated	10+ Years	Local Option Sales Tax
	Parks and			
Develop a plan for Pickleball Courts	Recreation	None Anticipated	FY 19-20	G.O. Bond
				G.O. Bond
All-inclusive playground system at Northeast	Parks and		NE Park Development over next 15-	Hotel/Motel Tax
Park/Kellan's Kingdom	Recreation	None Anticipated	20 years	Local Option Sales Tax